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The California Department of Transportation

Promises to Deliver!

gy 1st QUARTER DELIVERY REPORT 16 Planned Deliveries
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1 30790 MEN 1 1,750,000 | Realign roadway

Construct concrete

4,244,000 median barrier

Complete deck overlay, deck
33,010,000 joint reconstruction & girder span

Install changeable message
signs

0C810 | SHA 44
04152 | MRN | 580
15014 | ALA | 580
0L550 | MON | 101
44601 SB 101
KER 14

$
$
$
$
$

Median barrier

Widen to six lane freeway

or S qvert to four lane expressway
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46280 | FRE 99 | $ 27 xcj ' planting restoration
23260 | LA 5 |$ Q‘O@ Q’Q * dside access improvements
0C981 | RIV 86 |$ Q | Install signals and left turn lanes
0C982 | RIV 86 |$ . ~,000 | Install signals and left turn lanes
20433 | SBD | 210 | $ 600,000 | Construct Park-N-Ride
10 | OF720 | STA 99 |$ 2,938,000 | Highway planting restoration
12 | OEO5U | ORA | 91 | $ 17,504,000 | Pavement rehabilitation
12 | OF410 | ORA | 55 |$ 1,462,000 | Improve signing and striping
12 | 10167 | ORA | 5 |$ 176,629,000 | Reconstruct and widen freeway
Total | $ 315,182,000

Status as of 06/30/06

ct www.dot.ca.gov



The California Department of Transportation

Promises to Deliver!

pilhey” 2nd QUARTER DELIVERY REPORT 37 Planned Deliveries
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2 | 1C450 | TEH | 5 |$ 320,000 | Highway landscaping

2 | 25147 | TEH | 99 |$ 3,680,000 | Bridge replacement (scour)

2 | 35940 | LAS | 395 [$ 2,836,000 | umbie atms s

2 | 36060 | SHA | 89 |$ 9,074,000 | Roadway rehabiltation

2 [ss170 [ TEH | 5[5 esto el Capmaatoo

2 | 37780 | PLU | 70 |$ 2,496 Safety roadside rest area

2 | 37800 | TRI 3 |$ 3,857, ace bridge and upgrade rail

3 | 1A830 | GLE 32 | $ alt - ncrete overlay

3 | 2c842 | SAC $ 2 | ’xséa Ry v

3 | 3555U | ED 50 |$ 25,010,0r 0@ ,Q _rovements

3 | 3C200 | BUT 9 |$ 2" Q$ Q,lficsignals

4 | 0120J | ALA | 80 |$ 10,000, .orm water treatment systems

4 | 0A810 | CC | 4 |$ 2,440,000 | irovefore sans and replace

4 | 24680 | SM | 35 |$ 2,367,000 | Corsict mamtenance

4 | 24693 | SCL | 101 [$ 1,526,000 | Soneie mehtenance

4 | 24904 | ALA | 238 |$ 87,000,000 | Widening and rehabiltation

4 | 27201 | SCL | 280 [$ 17,587,000 | Rehabilitate roadway

4 | 28761 SM 1 $ 3,049,000 | Overhead sign upgrade

5| 0K110 | SB | 101 |[$ 2,103,000 | Median barrier

5| 0K130 | SCR | 1 |$ 837,000 | Median barrier

5| 12910 | SCR | 1 |$ 43,536,000 | Widen for merge lanes

5 | 48690 | MON | 68 |$ 3,282,000 | Asphalt concrete overlay

SECOND QUARTER OCTOBER 1 - DECEMBER 31 Status as of 06/30/06
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Completed

|:| Behind Schedule
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Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

SESREE 2nd QUARTER DELIVERY REPORT 37 Planned Deliveries
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6 | 3829U | KER | 41 |$ 19,915,000 | pephalconcrele overay.
7 17990 LA 47 |$ 1,549,000 | Highway planting restoration
Cold pl t and pl
7 21420 LA 2 $ 14,292,000 ru%beeiggg ap:gﬁgllte gor?gret‘t)a ace
7 22440 LA 170 |$ 8,140, Construct soundwalls
7 2266A LA 5 |$ 9,267, Litter removal devices
hould d pl
9 31970 INY 395 |$ 4,61 Inesstﬁi)g ers and place
10 | 47080 ALA | 580 |$ 15, @S ‘ick bypass
11| 08094 SD 15 |$ 37,9 @ “ed lanes
\
11| 25620 IMP 78 |$ 1 ,530.“@0 Q(‘ ‘
11 25920 SD 76 |$ 3,7- auct median barrier
-and i d i
11| 26350 IMP 8 $ 487,0. bgguﬁggg{%gnan scenic
| Il dian barri
12 | 0C070 | ORA 1 $ 2,700,000 annséaupfﬁggftﬁi?gee Irgrill arrier
12 | OE740 | ORA 5 |$ 3,100,000 | widen off-ramp
| houlder, restri d
12 | 0G050 | ORA 91 |$ 1,360,000 img:g\\;g i?lucr)rhjinaetzo:wes fipe an
Drai i t and
12| 05070 | ORA | 73 |5 1,560,000 | Sranese mproveneriars
Total | $ 357,904,000

SECOND QUARTER OCTOBER 1 - DECEMBER 31 Status as of 06/30/06

c - Completed |:| Behind Schedule WWW-dOt.ca.gov
t Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

SRS ROl 3rd QUARTER DELIVERY REPORT

72 Planned Deliveries

>
QO
&€ s
A A SO AR
&/ 8 S E &) S o
& & g & FET§ &
1 | 29770 | MEN 20 $ 8,686,000 | Roadway rehabilitation
1 | 38570 | MEN 1 $ 35,000,000 | Replace bridge
1 | 40960 DN 199 |$ 6,361,000 | Curve realignment
1 | 45420 VAR | VAR 52.000 | Pacific coast bike signs
$ :
2 | 0C910 TRI 299 |$ 1,400,000 | Curve improvement
2 | 1C170 | SHA [ 299 |$ 1,260,000 | Improve sight distance
2 | 31120 SIS | 161 | $ 8,507,000 | Replace bridge
2 | 35990 SIS 97 $ 4,518,000 | Roadway rehabilitation
2 | 37460 PLU 70 $ 1,900,000 | Safety roadside rest area
Should ideni d
2 | 38160 LAS | 395 |[$ 19,850,000 run?tL)lleesrtr\?;/)lsemng an
@ i d
2 | 39130 SHA 44 $ 1,591,000 sﬁéﬂ%g?mém%m an
2 | 39750 SHA 44 $ 230,000 | Highway planting
P t and drai
3 | 0C770 PLA 80 $ 22,118,000 re"?]\;ebrni?;ﬂ;? rainage
3 0OE680 YOL 5 $ 3,740,000 | Thrie beam median barrier
Plant establish t and
3 | OE800 ED 50 $ 500,000 prg?eceti%r? Ishment an
3 | 1A530 | NEV 20 $ 19,420,000 | Realignment and widening
Wat lit d drai
3 | 1C972 PLA | 267 |$ 2,800,000 im?)r%rngrﬁén); and drainage
3 29090 PLA 28 $ 2,836,000 | Water quality improvements
3 | 3C060 | YUB $ 3,620,000 | Construct warehouse
3 | 4A570 | YUB | 70 |$ 2,120,000 | yiibnan s srotiders
R lanti d d
4 | 0A130 | SCL 85 $ 3,312,000 irﬁ;;ct’i:)enp anting and upgrade
41 00690 | ALA | 680 |$ 9,616,000 | Shes creims P2vemen and

*
*
*
*
*
*
w
*
*

% % % % %

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 06/30/06

|:| Behind Schedule

c - Completed
Completed Ahead of Schedule I:l To Be Completed

www.dot.ca.gov



The California Department of Transportation

Promises to Deliver!

gt 3rd QUARTER DELIVERY REPORT 72 Planned Deliveries
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4 | 0C860 | SON 37 |$ 2,513,000 | Asphalt concrete surfacing
4 | 1123U | SM 1 | $ 181,302,800 | Construct tunnel
4 | 16361 | ALA | 260 |$ 15,159,000 | Tunnellighting
4 | 1A870 | MRN | 101 |$ 170,000 | Native plant revegatation w
4 | 22614 | MRN | 101 |$ 17,272,000 | Construct HOV lane gap closure
5 0C540 | MON | 1 |$ 5,258,000 | Construct retaining wal ) ¢
5 | OE240 | MON | 183 |$ 7,983,000 | Pavement rehabilitation *
5 | 0G410 | SCR | 17 |$ 4,326,000 | Shoulder and lane widening ) ¢
5 | 0G770 SB 101 | $ 3,078,000 | Highway planting restoration
51 0J940 | SCR | 1 |$ 2,707,000 | Concrete barrier w
5| OL110 | SLO | 101 |$ 500,000 | Plantnative trees ) ¢
5 | OM320 | MON | 1 |$ 900,000 | gonswict soft medan barrier w
5| 45260 | SLO | 41 |$ 4,287,000 | giiond buck passing lanes and ) ¢
5 | 46860 | SLO | 46 |$ 3,811,000 | Sopstmct eah butiress *
5 | 47481 SB 101 |'$ 768,000 | Replacement planting *
6 | 0A510 | KER | 58 |$ 765,000 | Tree planting w
6 | 0A860 | KER | 99 |[$ 2,884,000 | Construct median barrier *
6 | 29330 | MAD | 99 |$ 34,114,000 | i ibrsesvaytofreeway with ) ¢
6 | 34234 FRE | 180 |$ 1,379,000 | Highway planting
6 | 34244 FRE 180 |$ 2,790,000 | Highway planting * *
6 | 36460 | KIN | 41 |$ 4,394,000 | Soias onseeis veriay and ) ¢ ) ¢
6 | 46360 | KER | 58 |$ 8,140,000 | monice pavement, overlay and w

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 06/30/06

c - Completed |:| Behind Schedule WWW-dOt.ca.gov
t Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

paaey 3rd QUARTER DELIVERY REPORT 72 Planned Deliveries
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6 | 49020 | TUL | 99 |$ 4,774,000 | Remove bridge

6 | 49750 | FRE | 168 |$ 2,904,000 | Construct median barrier
710510C | LA | 5 |$ 340,000 | Landscaping

7 | 22030 | LA | 710 |$ 2,034,000 | Pavement preservation

7 | 2267A LA 10 | $ 8,500,000 | Litter removal devices

7 123131 | LA | 2 |$ 15800,000 | Literremoval devices

7 | 23230 LA 101 |$ 2,645,000 | Roadside access improvement
7 |2324A | LA | 5 |$ 1,545,000 |Removeand replace

7 | 2324F | VEN | 33 |$ 1,061,000 | Feroveand replace
7123730 | LA | 710 |$ 1,972,000 | Pgade meta beam guardraiing
8 | 0A423 | SBD 15 | $ 21,494,000 | Pavement rehabilitation

8 | 0C180 | SBD | 215 |$ 4,016,000 | jPorade median barrier to
8 | OE910 | SBD | 247 [$ 1,470,000 | ponatze frersection and lef
8 | 38420 | SBD | 10 |$ 10,663,000 | jrafcmanagement systems
8 | 45661 RIV 91 $ 18,905,000 | Replace overcrossing
10| OH520 | SJ | 99 [$§ 1,751,000 | Install new signals
10| 3A120 | SJ | 5 |$ 3,378,000 | Northbound widening
11| 06484 | SD | 15 |$ 5,200,000 | Noise mitigation
11 | 07280 SD 78 |$ 7,426,000 | Pavement rehabilitation
11 | 09189 SD 125 |$ 2,600,000 | Mitigation planting
11| 16573 | SD | 78 [$ 3,390,000 | prisen pinde and upgrade
11 | 23850 SD | 252 |$ 2,609,000 | Pavement rehabilitation

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 06/30/06

L= 4

- Completed
Completed Ahead of Schedule I:l To Be Completed

|:| Behind Schedule

www.dot.ca.gov



The California Department of Transportation

Promises to Deliver!

gt 3rd QUARTER DELIVERY REPORT 72 Planned Deliveries
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1,258,000 | Bicycle facility

12 | 0C550 | ORA | 133
12 | 0C983 | ORA | 73 1,000,000 | Storm water filters

$

$ 1,588,000 | Pavement rehabilitation

$
12 | OF741 | ORA 1 19 940,000 | Roadway street lighting

$

$

$

12 | OF950 | ORA 5
12 | 0G630 | ORA | 74

8,000,000 | Reconstruct pavement

Place soft barrier and restore
1,900,000 shoulder

Total 603,100,800

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 06/30/06

c - Completed |:| Behind Schedule WWW-dOt.ca.gov
t Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

satal 4th QUARTER DELIVERY REPORT 49 Planned Deliveries
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1 41180 MEN 20 $ 2,200,000 | Curve improvement
1| 4146V | LAK | 20 | $ 19,134,000 | rofiontoreas ey and
1| 43840 | HUM | 101 | $ 13,760,000 | Install median barrier
2 32802 SHA | 273 | $§ 2,096,000 | Intersection improvements
2 | 37050 | SHA | 299 | $ 5,305,000 | Realign highway
3 0A632 | NEV 80 $ 65,562 Roadway rehabilitation
3 | 1A97W | COL | 20 | $ 19,907, oadway rehabilitation
i d |
4 | 0A800 | ALA | 13 | $ Que gore signs and replace
0" “ic barri d
4 | 0Aso0 [ NAP | 12 [ g S@S c barr an
4 | 0A900 | MRN 1 $ O® A\ sam guard rail
- «cret rfacing,
t[oorz0 | o [ 4 s man o i,
4| 0C830 | SOL | 505 | $ 14,750 e rosurtacing,
4 | 0C920 SF 101 | $ 8,281,00. | Grind and replace pavement
Repl lab d grind
4| 0C950 | SM | 101 | $ 13,500,000 | povemenm s 2o
4| 0C960 | SM | 280 | $ 27,318,000 | Replace failed slabs
4 | OT14F | SOL | 37 |$ 441,000 | Mitigation planting
4 | 17240 | ALA | 84 | $ 22,576,000 | mbrovs curve alignmentand
4 | 17493 | SCL | 152 | $ 5,839,000 | Construct truck climbing lane
4 | 1A390 | SON 12 $ 1,618,000 | Highway planting restoration
4| 26960 | CC | 24 |$ 36,484,000 | roaduay widening and
U d tal b barrier t
4 | 27052 | SCL | 280 | $ 14,640,000 | cheroto barmer oo
U d tal b barrier t
4 | 27083 | SM | 280 | $ 36,495,000 conerote barrer

FOURTH QUARTER APRIL 1 - JUNE 30 Status as of 06/30/06

L= 4

- Completed
Completed Ahea

|:| Behind Schedule
d of Schedule I:l To Be Completed
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Let's Roll!

The California Department of Transportation

Promises to Deliver!

4th QUARTER DELIVERY REPORT

49 Planned Deliveries
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4| 27100 | SOL | 80 |$ 3,387,000 | Install overhead guide signs
427212 | CC | 4 |$ 7,543,000 | snouidbreand moty arainage
4| 27510 | SOL | 80 |$ 1,507,000 | s votic somaa
4 | 44630 SOL 84 | $ 2,836,000 Replace bridge
4 | 4C080 | SOL | 80 |$ 18,323, ridge rehabilitation

5| 0A490 | SB | 166 | $ 17,331,0 dway rehabilitation

5| 28281 | SB | 150 | $ ion rlanting

5| 46410 | MON | 101 | $ 4, - S@% nair facilities
5 | 49180 | SCR | 152 | $ 12,483,000 ﬁ\\ &\ ation
712942 | LA | 60 |$ 22,000 &jvgﬁigyp;gg

7| 1294U | LA | 60 |$ 70,000, " juct high occupancy

7| 18850 | LA | 134 | $ 26,793,000 | Modify interchange

7| 18880 | LA | 405 | $ 1,220,000 | Widen off ramp

7| 2324E | LA | 210 | $ 1,591,000 | fremove and replace diseased
8 | 0C040 | SBD | 15 |$ 10,643,000 | Regrade the median

8 | 0CO70 | SBD | 15 | $ 1,350,000 | Widen existing off ramp

8 | 1A910 | SBD | 15 |$ 6,711,000 | pegade medianandinstal
9 | 21460 INY | 395 | $ 31,660,000 | Widen to four lane expressway
10| 04995 | AMA | 49 | $ 1,339,000 | Environmental mitigation
10 | OF300 SJ 99 | $ 12,100,000 | Construct barrier
10| 36250 | CAL | 4 |$ 18,590,000 | gommeact Prosswayon new
11] 09182 | SD | 905 | $ 131,366,000 | Construct new freeway

FOURTH QUARTER APRIL 1 - JUNE 30 Status as of 06/30/06
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- Completed

|:| Behind Schedule

Completed Ahead of Schedule I:l To Be Completed

www.dot.ca.gov



The California Department of Transportation

Promises to Deliver!

@ 4th QUARTER DELIVERY REPORT 49 Planned Deliveries

11 | 25650 | SD | 188 |$ 662,00 imercial vehicle
12| 04320 |ORA | 74 |$ 27,5750
12| 05621 | ORA | 90 |$ 27,298,000
12| 0c870 | ORA | 5 |$ 1,650,000 QQ’O &
12 | 0G760 | ORA | 91 |$ 2,900,000 a

Total | $ 794,275,000

ge

FOURTH QUARTER APRIL 1 -JUNE 30 Status as of 06/30/06
c [ compered [ ] eninascheauie www.dot.ca.gov
t Completed Ahead of Schedule |:| To Be Completed



